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12.8. TIMELINE FOR THE 2007 BAY SCALLOP FISHERY MANAGEMENT 
PLAN 

 
TASK TARGET DATE 
Form PDT July 2005 
Identify initial issues August 2005 
Develop draft timeline, goals and objectives August 2005 
Prepare draft PIB  September 2005 
Present draft PIB to Shellfish Committee November 2005 
Approval of goals and objectives by MFC November 2005 
Appointment of Bay Scallop FMP AC November 2005 
Initial AC/PDT meeting   November 2005 
Present draft PIB to AC November 2005 
Formulate issues concerning the resource August 2005-January 

2006 
Development of draft FMP with AC and PDT September 2005–

July 2006 
Prepare draft rule language for DMF and AC preferred 
options 

September 2005-July 
2006 

Present updated FMP to MFC and select preferred 
management options 

August-September 
2006 

Public meetings for the draft FMP* Fall 2006 
Address public comments in FMP  Fall 2006 
MFC approves draft FMP and submit to Secretary for 
review by the SA within 30 days 

Winter 2006 

Incorporate SA, Secretary and MFC comments Spring 2007 
Submit final draft FMP to DMF Director Summer 2007 
Present final draft with proposed rule language to MFC Summer 2007 
Public hearing(s) on proposed rules Summer 2007 
Submit final draft FMP to MFC for final approval Summer 2007 
 
*Public meetings for the FMP will be held in each of the regional districts (Northeast, Central, 
Southeast, and Inland) 
 
AC  - Advisory Committee for the Fishery Management Plan 
DMF  - Division of Marine Fisheries 
FMP  - Fishery Management Plan 
MFC  - Marine Fisheries Commission 
PDT  - Plan Development Team (DMF staff) 
PIB  - Public Information Brochure 
Secretary  - Of the Department of Environment and Natural Resources 
SA   - Joint Legislative Commission on Seafood and Aquaculture 


